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Milestones Lead Begin Complete Status 

Requirements to ISD for PMMIS 
changes. 

DHCM  6/15/2004 Completed 

Requirements Draft ISD  4/15/2004 Completed 

Requirements Final ISD  7/1/2004 Completed 

System Proposal/Design Draft ISD  3 weeks 
from 

Requirement 
Final 

Completed 

System Proposal/Design Final ISD  2 weeks 
from 

System 
Proposal 
Draft 

In Progress 
Final to be 

distributed to 
Health 

Plans/Program 
Contractors for 

review by 
11/5/2004 

Project “Workgroup” Meetings     

Health Plans/Program Contactors DHCM, ISD 4/21/2004  Completed 

Health Plans/Program Contactors DHCM, ISD 5/12/2004  Completed 

Health Plans/Program Contactors DHCM, ISD 6/2/2004  Completed 

Health Plans/Program Contactors DHCM, ISD 6/23/2004  Completed 

Health Plans/Program Contactors DHCM, ISD 7/14/2004  Cancelled 

Health Plans/Program Contactors DHCM, ISD 8/4/2004  Cancelled 

Health Plans/Program Contactors DHCM, ISD 8/31/2004  Completed – 
Rescheduled 
from 8/25 

Health Plans/Program Contactors DHCM, ISD 9/15/2004  Cancelled 

Health Plans/Program Contactors DHCM, ISD 10/05/2004  Completed 

Health Plans/Program Contactors DHCM, ISD 11/09/2004   

Health Plans/Program Contactors DHCM, ISD 12/09/2004   

2005 Meetings DHCM, ISD TBD   

Develop OPPS Workgroup Email 
Address and Issues Tracking 
Processes 

ISD, DHCM 4/12/2004 5/4/2004 Completed 

System Development ISD Immediately 
following 

finalization of 

90 days  
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System 
Proposal/Design 

System/Integration Testing ISD Immediately 
following 

completion of 
System 

Development 

60 days  

Pilot Testing w/ Hospital Trading 
Partners 

ISD, DHCM  2/1/2005 2/28/2005  

Pilot Testing w/ Health Plan/Program 
Contractor Trading Partners  

ISD, DHCM 2/1/2005 2/28/2005  

User Acceptance Testing DHCM, 
DFFS 

3/1/2005 5/31/2005  

Trading Partner Testing w/ Hospitals ISD, DHCM 3/1/2005 6/30/2005  

Trading Partner Testing w/ Health 
Plan/Program Contractors 

ISD, DHCM 3/1/2005 6/30/2005  

Verify all table, provider rate file 
updates 

ISD, DFSM  5/31/2005  

Implementation of Table Changes ISD  6/1/2005  

Implementation all Remaining 
Components 

ISD  7/1/2005  

 


	Milestones

